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0-007 SET APP Standards and Conventions (SAC) Review 278 days 2/16/01 3/28/02  100% Completed In House _
A-105 SET APP-AD Accounts Receivable (A/R) V. 1.6 AHCCCS ERA 196 days 2/8/01  11/19/01 100% Completed Outsourced
A-039 SET APP-AD Administrative Resource Management System (ARMS) Certification 369 days 7/3/00  12/21/01 100% Completed In House
A-041 SET APP-AD Administrative Resource Management System (ARMS) Open Documer 822 days 10/1/98  12/21/01 100% Completed In House
A-031 SET APP-AD Contract Health System (CHS) V. 3.1 Completion and Deployment 328 days 8/1/00  11/21/01 100% Completed In House
A-143 SET APP-AD CPT File Annual Update FY02 56 days 10/1/01  12/21/01 100% Completed In House
A-130 SET APP-AD ICD Code Updates FY02 45 days 8/1/01 10/4/01 100% Completed In House
A-117 SET APP-AD Third Party Billing V. 2.4 Patch 8: Medicare Part B update 61 days 7/2/01 9/27/01 100% Completed In House
A-136 SET APP-AD Third Party Billing V. 2.5 66 days 1/2/02 4/8/02  100% Completed In House
A-058 SET-NPIRS  APP-N User Population Report 1999, 2000, and 2001 Verification I 3/16/01 3/28/02  100% Completed In House ?
A-001 SET APP-PC Patient Chart GUI Beta Evaluation 198 days 2/22/01 12/5/01 100% Completed Both
A-152  SET-Web APP-PC Pharmacy Data Repository 39days 11/12/01 1/10/02  100% Completed In House
A-111  SET-Web  APP-W Dental Recruitment Web Site 159 days 5/25/01 1/15/02  100% Completed In House
A-148 SET-Web APP-W ESCOO Web Site Development 74 days 11/2/01 2/22/02  100% Completed In House
0-038 SET-Web APP-W Online Developers Community 113 days 8/1/01 1/15/02  100% Completed In House
A-150 SET-Web APP-W TRANSAM Web Application Enhancements 69 days 10/17/01 1/29/02  100% Completed In House
A-084 SET INF BXP (formerly AIB) Modifications 161 days 6/1/01 1/24/02  100% Completed In House
1-063 SET INF File 200 Conversion 615 days 11/1/99 4/11/02  100% Completed In House —
1-041 T™MT INF FTS Conversion from 2000 to 2001 290 days 11/1/00  12/31/01 100% Completed In House
1-071 SET-NPIRS INF-N APC and Inpatient Workload Verification for FY98, FY99, FY00, and F\ 351 days 10/2/00 2/28/02  100% Completed In House
1-075 SET-NPIRS INF-N CMS (formerly HCFA) Eligibility Interface 377 days 5/1/00  10/30/01  100% Completed In House
1-089 SET-NPIRS INF-N IBM Enterprise Storage Server Upgrade 74 days 12/1/01 3/21/02  100% Completed In House E
1-091 SET-NPIRS INF-N NPIRS Registration Data Reexport 1 day 4/1/01 4/2/01  100% Completed In House
1-050 TMT-Net INF-S Network Security Software Implementation 123 days 4/11/01 10/4/01 100% Completed In House
1-038 TMT-Net INF-S Virtual Private Network (VPN) Installation 113 days 4/11/01 9/20/01 100% Completed In House
1-025 SET-Web INF-W Americans with Disabilities Act Web Compliancy Initiative Phase | 310 days 8/1/00  10/25/01 100% Completed Both
0-025 ITSC OTH Data Quality Action Team (DQAT) 265 days 3/15/01 4/4/02 100% Completed In House
0-004 HQ OTH [IHS FY02 Information Technology Architecture (ITA) 289 days 2/1/01 3/28/02  100% Completed Both
0-009 SET-Web OTH Internet Privacy Issues Evaluation and Implementation 378 days 10/2/00 4/8/02  100% Completed In House
R-026 HQ R&D Federal Health Information Exchange (FHIE) Program Support 38 days 2/1/02 3/28/02  100% Completed In House
A-142 BPD APP-PC Public Health Data Integration Pilot Project 114 days 2/15/02 7/30/02 0%  Funding Needed Both
A-012 SET APP-PC WebTop GUI Beta and Deployment 381 days 3/13/01 9/13/02 1%  Funding Needed Both
1-073 SET INF CDC Immunization Data Exchange Pilot 123 days 2/2/01 7/27/01 4%  Funding Needed Both
A-017 SET INF Immunizations Information Exchange Support 210 days 11/1/00 8/31/01 1% Funding Needed Outsourced
A-131 SET APP-PC Asthma Register System V. 1.0 Enhancement and Deployment 219 days 8/15/01 6/28/02 8% In Contracting In House
A-144 SET APP-PC Behavioral Health Application Design 245 days 10/9/01 9/27/02 15% In Contracting Both
A-164 SET APP-PC Mental Health/Social Services (MH/SS) V. 3.0 and GUI 126 days 4/2/02 9/27/02 10% In Contracting Both —.
1-087 T™MT INF Enterprise Master Patient Index (MPI) Pilot Implementation 184 days 12/7/01 8/29/02 15% In Contracting Both
1-095 SET-NPIRS INF-S NPIRS Tivoli Disaster Recovery Manager and, DLT Library Implement: 145 days 12/1/01 6/28/02 15% In Contracting In House
A-113 SET APP-AD Contract Health System (CHS) V. 3.2 277 days 6/21/01 7/29/02 55% In Progress In House
1-060 SET-Web APP-AD Executive Information Support System (EISS) 383 days 9/18/00 3/29/02 45% In Progress In House —W
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A-145 SET APP-AD GPRA+ (Plus) Redesign and Deployment 192 days 9/24/01 6/28/02 80% In Progress Both I R ‘
A-159 SET APP-AD Medicaid Eligibility from States Enhancement Phase | 71 days 1/17/02 4/29/02 83% In Progress In House — ‘
A-070 SET APP-AD Patient Registration V. 7.0 521 days 10/2/00  10/29/02 65% In Progress In House
A-125 SET APP-AD Pharmacy POS NCPDP V. 5.1 188 days 2/4/02  10/30/02 15% In Progress Both g
A-126 SET APP-AD Pharmacy POS Site Implementation 362 days 7/20/01  12/30/02 30% In Progress In House
A-135 BPD APP-AD RPMS 3M HDM Interface Project Phase I 165 days 8/1/01 3/29/02 70% In Progress Both —
A-054 SET APP-AD Third Party Billing/AR Redesign (V. 3.0) 437 days 10/2/00 6/28/02 20% In Progress  Outsourced
A-151 SET-NPIRS  APP-N NPIRS GPRA Reporting 81 days 12/1/01 3/29/02 90% In Progress In House —
A-060 SET-NPIRS  APP-N Standard Code Book (SCB) Table Updates/Modifications via Intranet 415 days 10/2/00 5/29/02 50% In Progress In House ‘
A-141 BPD APP-PC Joslin Vision Network Diabetes Eye Care Project Phase I 114 days  10/15/01 3/29/02 70% In Progress Both —
A-010 SET APP-PC Laboratory: Interface to Reference Labs 194 days 8/20/01 5/29/02 41% In Progress  Outsourced ‘
A-132 SET APP-PC Maternal Child Health Record (MCHR) Requirements and Evaluation (I 130 days 2/11/02 8/14/02 2% In Progress In House
A-087 SET APP-PC Nursing Acuity Application Modifications 208 days 11/1/01 8/29/02 5% In Progress
A-109 SET APP-PC Pharmacy Data Management (PDM) Application 410days  12/12/00 7/30/02 50% In Progress In House
A-051 SET APP-PC Pharmacy: Adverse Reactions Tracking V. 4.0 437 days 10/2/00 6/28/02 60% In Progress In House
A-154 SET APP-PC Pharmacy: Drug Acquisition Cost Automatic Update 81days 12/15/01 4/12/02 15% In Progress In House —
A-153 SET APP-PC Pharmacy: Drug File Barcode Entry 179 days 1/15/02 9/27/02 5% In Progress Both
A-049 SET APP-PC Pharmacy: Inpatient Medications V. 4.0/4.5 Deployment 480 days 10/2/00 8/29/02 65% In Progress In House
A-047 SET APP-PC Pharmacy: National Drug File (NDF) V. 4.0 Distribution 415 days 10/2/00 5/29/02 50% In Progress In House
A-123 SET APP-PC Radiology V.5 272 days 8/1/01 8/29/02 30% In Progress In House
A-120 SET APP-PC VRPMS Graphical User Interface Prototype 271 days 10/1/01  10/29/02 10% In Progress In House
1-085 SET-Web APP-W ADA 508 Web Template Implementation and Training 144 days 10/1/01 4/29/02 39% In Progress Both ‘
A-158 SET-Web  APP-W Dental Intranet Site Enhancement 178 days  12/15/01 8/29/02 50% In Progress In House | .
A-162 SET-Web APP-W Employee Location Form and Display 26 days 3/25/02 4/29/02 5% In Progress In House _j
A-157 SET-Web  APP-W FY2002 Technical Conference Registration Site 95 days 2/21/02 715102 1% In Progress In House
A-147  SET-Web  APP-W GIS Data and Application Project Coordination 250 days 10/1/01 9/27/02 10% In Progress In House
A-023 SET-Web APP-W ITSC Resource Schedule Center Enhancements Phase Il 373 days 10/2/00 3/29/02 13% In Progress In House —
A-156  SET-Web APP-W PCC+ Web-based Enhancement Request Database 50 days 2/1/02 4/12/02 80% In Progress In House —
A-149  SET-Web  APP-W Public Affairs Photo Gallery Project 143 days 11/1/01 5/29/02 10% In Progress In House
A-107 SET-Web APP-W Web Useability Evaluation and Redesign 319 days 3/25/01 6/28/02 70% In Progress Both ‘
A-155 SET APP-W Web-based Flash Procedures 101 days 2/6/02 6/28/02 20% In Progress In House ‘
1-084 TMT-CSMT INF Cache' Conversion - Stage One 167 days 5/14/01 1/11/02 22% In Progress Both
1-093 ITSC INF Data Warehouse Phase I: Pilot 158 days 7/26/01 3/14/02 80% In Progress In House j
1-002 TMT-CSMT INF Integration Engine Pilot (QDXi, formerly Cloverleaf) 331 days 12/4/00 3/29/02 90% In Progress  Outsourced —
1-078 IHS Area INF VueCentric (VistAtion) Technology Transfer Prototype 221 days 4/11/01 2/27/02 95% In Progress Both
1-036 TMT-Net INF  Wide-Area Network Backup System 331 days 10/2/00 1/29/02 55% In Progress In House
1-040 TMT-Net INF X.25 Elimination Plan 311 days 10/2/00  12/28/01 80% In Progress In House
1-077 SET-NPIRS INF-N  Social Security Number (SSN) Verification 715 days 7/1/99  4/29/02 97% In Progress In House
0-037 SET INF-S ASDS Disaster Recovery and Security Planning 143 days 8/31/01 3/29/02 85% In Progress In House —
1-082 TMT-Net INF-S ETrust Intrusion Detection Software Upgrade: URL Blocking Componel 283 days 5/15/01 6/28/02 70% In Progress In House
0-012 HQ INF-S Information Security Implementation Plan 261 days 3/16/01 3/29/02 40% In Progress In House —W
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1-081 TMT-Net INF-S Norton Anti Virus Mail Gateway Non-Exchange Server Phase 240 days 4/15/01 3/29/02 28% In Progress In House
1-088 SET-NPIRS INF-S NPIRS ADT Security Upgrade 115 days 9/11/01 2/27/02 50% In Progress In House
0-036 SET-NPIRS INF-S NPIRS Disaster Contingency Plan 250 days 8/15/01 8/13/02 20% In Progress In House
0-035 SET-NPIRS INF-S NPIRS Security FRA Tasks 250 days 8/15/01 8/13/02 78% In Progress In House I
1-080 TMT-Net INF-S PIX 515 Firewall Installations — Area Offices 307 days 4/11/01 6/28/02 95% In Progress In House ——
1-005 HQ INF-S Public Key Infrastructure (PKI) Pilot and Evaluation 125 days 10/2/00 4/3/01 80% In Progress Both
1-097 SET-Web  INF-W Intranet Redesign Project 61 days 1/2/02 3/29/02 20% In Progress In House —
1-029  SET-Web INF-W Multi-Media Streaming Server Implementation 260 days 3/19/01 3/29/02 23% In Progress In House —
1-023  SET-Web INF-W MyIHS Web Portal Enhancements 378 days 10/2/00 4/5/02 35% In Progress In House —
0-022 BPD OTH Evaluation of Clinical Impact of RPMS 99 days 12/6/01 4/29/02 50% In Progress Both
0-034 HQ OTH IHS FYO03 Enterprise Architecture (EA) 137 days 1/14/02 7/29/02 20% In Progress In House
R-019 BPD R&D Handheld Point of Care Device Evaluation and Demo 152 days 12/5/01 7/12/02 20% In Progress In House
A-038 SET APP-AD Accounts Receivable (A/R) Debt Collection Package (Transworld) 512 days 3/1/00 3/14/02 91% In Testing Both j
A-100 SET APP-AD Patient Information Management System (PIMS) 542 days 4/1/00 5/29/02 82% In Testing In House ‘
A-035 SET APP-PC Laboratory: Electronic Review and Signature Enhancement 349 days 12/7/00 4/29/02 80% In Testing  Outsourced ‘
A-119 SET APP-PC Patient Chart GUI V. 1.2 Deployment Planning and Enhancements 177 days  10/16/01 6/28/02 75% In Testing In House I N
A-112 SET APP-PC PCC+ Customizable Encounter Form National Deployment 249 days 6/1/01 5/29/02 87% In Testing Both '- |
A-086 SET APP-PC Referred Care Information System (RCIS) v 2.0 228 days 6/1/01 4/29/02 81% In Testing In House ‘
A-055 SET INF ENVOY Electronic Data Interchange (EDI) Deployment 401 days 8/22/00 3/29/02 79% In Testing Both —
A-108 SET R&D Laboratory: Automated Sentinel Surveillance Pilot 333 days 2/1/01 5/29/02 55% In Testing Both ‘
A-128 SET APP-AD Contract Health System (CHS) V. 3.3: Transport Accountability 124 days 711102 12/30/02 0% Not Started In House _
A-160 SET APP-AD Medicaid Eligibility from States Enhancement Phase Il 86 days 4/15/02 8/15/02 0% Not Started In House [
A-005 SET APP-AD Third Party Billing: Ambulatory Payment Class/Group (APC/APG) Migri 270 days 11/1/01  11/30/02 0% Not Started In House
A-140 SET-NPIRS  APP-N Public Health Nursing (PHN) Reports Upgrade 250 days 10/1/01 9/30/02 0% Not Started In House
A-163 SET-Web  APP-W Dental Internet Site Enhancement/Redesign 107 days 4/1/02 8/30/02 0% Not Started In House ‘
1-001 TMT-CSMT INF Cloverleaf Integration Engine Deployment 127 days 4/1/02 9/30/02 0% Not Started  Outsourced ‘
1-090 SET-NPIRS INF-N NPIRS Data Mart Transition 125 days 6/3/02  11/30/02 0% Not Started In House _
1-046 TMT-Net INF-S Disaster Recovery Plan for Servers 125 days 1/2/02 6/30/02 0% Not Started In House ‘
1-030 TMT-CSMT INF-S Kernel 8 Security Options Part 3 Implementation 125 days 3/19/01 9/12/01 0% Not Started In House
1-066 TMT-Net INF-S Network Intrusion Monitoring 61 days 1/2/02 3/30/02 0% Not Started In House —
0-030 ITSC OTH ITSC Customer Service and User Policies & Procedures 125 days 1/15/02 7/15/02 0% Not Started In House ‘
A-146 SET APP  Graphical User Interface (GUI) Standards Planning and Evaluation 114 days  10/15/01 3/29/02 50% On Hold In House —
0-002 SET APP ITSC Application Lifecycle Development Plan and Implementation 271 days 6/1/01 6/28/02 25% On Hold Both ‘
A-114 SET APP-AD Accounts Receivable (A/R) V. 1.7 157 days 1/17/02 8/29/02 10% On Hold In House
A-037 SET APP-AD Administrative Resource Management System (ARMS) V 2.2 Travel Ac 457 days 9/1/00 6/28/02 71% On Hold In House ‘
A-040 SET APP-AD Administrative Resource Management System (ARMS) V. 3.0 (Rewrite 249 days 11/1/01  10/29/02 5% On Hold In House
A-124 SET APP-PC Laboratory V. 5.2 Upgrade 186 days 8/1/01 4/29/02 15% On Hold In House
A-118 SET APP-PC Laboratory: Order Process Enhancement (POV) 218 days 8/16/01 6/28/02 20% On Hold In House ‘
A-106 SET-Web APP-W Job Vacancies Database Phase Il 338 days 1/25/01 5/29/02 5% On Hold In House
A-138 SET-Web APP-W Web Site Builder 135 days 8/1/01 2/14/02 75% On Hold In House
1-044 TMT-Net INF Cache Flow Server Implementation 457 days 9/1/00 6/28/02 65% On Hold In House ‘
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0-032 ITSC INF Data Management Workgroup 199 days  12/15/00 9/28/01 10% On Hold In House
A-075 SET INF  Pyxis Implementation 371 days 9/1/00 2/27/02 89% On Hold  Outsourced
1-055 TMT-Net INF  Terminal Server Replacement Evaluation (RPMS Hardware) 437 days 6/1/00 2/28/02 80% On Hold In House
1-012 TMT-CSMT INF Windows 2000 Migration 250 days 10/2/00 9/28/01 10% On Hold In House
1-096 SET-NPIRS INF-N NPIRS UPS Replacement 250 days 9/15/01 9/13/02 30% On Hold Both
1-086  SET-Web INF-S Web Security Subsystem Design and Implementation 269 days 9/1/01 9/27/02 10% On Hold In House
1-027  SET-Web INF-W Web Infrastructure Design & Implementation 197 days 8/15/01 5/29/02 5% On Hold In House
0-027 BPD OTH Diabetes Data Analysis and Support 251 days 10/1/01 9/30/02 30% On Hold In House
0-026 BPD OTH GPRA Data Quality Initiatives 250 days 10/2/00 9/28/01 28% On Hold In House
0-033 SET-NPIRS OTH NPIRS Data Archives Inventory 486 days 1/24/01  12/30/02 41% On Hold Both
0-018 SET-NPIRS OTH NPIRS Lifecycle Development Process and Implementation 437 days 10/2/00 6/28/02 50% On Hold In House
A-048 SET APP RPMS Application Ongoing Support 250 days 10/1/01 9/27/02 50%  Ongoing (O&M) In House I
A-129 SET APP RPMS FY02 Training Plan and Implementation 250 days 10/1/01 9/27/02 50%  Ongoing (O&M) In House H
A-133 SET-NPIRS  APP-N NPIRS FY02 Production Activities 250 days 10/1/01 9/27/02 50%  Ongoing (O&M) In House H
A-082 SET APP-PC PCC Enhancements 250 days 10/1/01 9/27/02 50%  Ongoing (O&M) Outsourced H
A-050 SET APP-PC Pharmacy: Average Wholesale Price (AWP) Monthly Update 250 days 10/1/01 9/27/02 52%  Ongoing (O&M) In House u—
A-115 SET APP-PC Pharmacy: Patient Drug Education Database Monthly Updates 313 days 7/1/01 9/27/02 52% Ongoing (O&M) In House
A-081 SET-Web APP-W Web FY02 Ad Hoc Application and Site Enhancements 250 days 10/1/01 9/27/02 50% Ongoing (O&M) In House I
1-024 T™MT INF Internet/Intranet Services Operation and Maintenance 250 days 10/1/01 9/27/02 50%  Ongoing (O&M) In House H
1-092 SET INF Messaging Standards Updates and Maintenance 250 days 10/1/01 9/27/02 50%  Ongoing (O&M) Both H
1-054 T™MT INF VA Connectivity Liaison 250 days 10/1/01 9/27/02 50% Ongoing (O&M) In House H
1-072 SET INF VHA Initiatives Monitoring 250 days 10/1/01 9/27/02 50%  Ongoing (O&M) In House H
1-052 TMT-Net INF  Wan/LAN/OA/Servers Maintenance and Troubleshooting 250 days 10/1/01 9/27/02 50%  Ongoing (O&M) In House H
0-020 ITSC OTH ITSC FY02 Project Planning and Tracking Activities 250 days 10/1/01 9/27/02 50% Ongoing (O&M) In House H
0-029 BPD OTH ORYX Maintenance 250 days 10/1/01 9/27/02 50%  Ongoing (O&M) In House H
0-028 BPD OTH RPMS Ad Hoc Data Analysis Requests 250 days 10/1/01 9/27/02 50%  Ongoing (O&M) In House H

APP = General Application Related; APP-AD = Admin/Financial Application; APP-PC = Clinical App; APP-W = Web-related App; INF = Infrastructure; INF-S = Security; INF-N = NPIRS Infastructure; INF-W = Web Infrastructure
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0-007 SET APP Standards and Conventions (SAC) Review
A-105 SET APP-AD Accounts Receivable (A/R) V. 1.6 AHCCCS ERA
A-039 SET APP-AD Administrative Resource Management System (ARMS) Certification
A-041 SET APP-AD Administrative Resource Management System (ARMS) Open Documel
A-031 SET APP-AD Contract Health System (CHS) V. 3.1 Completion and Deployment
A-143 SET APP-AD CPT File Annual Update FY02
A-130 SET APP-AD ICD Code Updates FY02
A-117 SET APP-AD Third Party Billing V. 2.4 Patch 8: Medicare Part B update
A-136 SET APP-AD Third Party Billing V. 2.5
A-058 SET-NPIRS  APP-N User Population Report 1999, 2000, and 2001 Verification
A-001 SET APP-PC Patient Chart GUI Beta Evaluation
A-152  SET-Web APP-PC Pharmacy Data Repository
A-111  SET-Web  APP-W Dental Recruitment Web Site
A-148 SET-Web APP-W ESCOO Web Site Development
0-038 SET-Web APP-W Online Developers Community
A-150 SET-Web APP-W TRANSAM Web Application Enhancements
A-084 SET INF BXP (formerly AIB) Modifications
1-063 SET INF  File 200 Conversion
1-041 T™MT INF FTS Conversion from 2000 to 2001
1-071 SET-NPIRS INF-N APC and Inpatient Workload Verification for FY98, FY99, FY00, and F\
1-075 SET-NPIRS INF-N CMS (formerly HCFA) Eligibility Interface
1-089 SET-NPIRS INF-N IBM Enterprise Storage Server Upgrade
1-091 SET-NPIRS INF-N NPIRS Registration Data Reexport
1-050 TMT-Net INF-S Network Security Software Implementation
1-038 TMT-Net INF-S Virtual Private Network (VPN) Installation
1-025 SET-Web INF-W Americans with Disabilities Act Web Compliancy Initiative Phase |
0-025 ITSC OTH Data Quality Action Team (DQAT)
0-004 HQ OTH IHS FY02 Information Technology Architecture (ITA)
0-009 SET-Web OTH Internet Privacy Issues Evaluation and Implementation
R-026 HQ R&D Federal Health Information Exchange (FHIE) Program Support
A-142 BPD APP-PC Public Health Data Integration Pilot Project j
A-012 SET APP-PC WebTop GUI Beta and Deployment
1-073 SET INF CDC Immunization Data Exchange Pilot
A-017 SET INF Immunizations Information Exchange Support
A-131 SET APP-PC Asthma Register System V. 1.0 Enhancement and Deployment
A-144 SET APP-PC Behavioral Health Application Design ‘
A-164 SET APP-PC Mental Health/Social Services (MH/SS) V. 3.0 and GUI ‘
1-087 T™MT INF Enterprise Master Patient Index (MPI) Pilot Implementation —
1-095 SET-NPIRS INF-S NPIRS Tivoli Disaster Recovery Manager and, DLT Library Implemente
A-113 SET APP-AD Contract Health System (CHS) V. 3.2 j
1-060 SET-Web APP-AD Executive Information Support System (EISS)

APP = General Application Related; APP-AD = Admin/Financial Application; APP-PC = Clinical App; APP-W = Web-related App; INF = Infrastructure; INF-S = Security; INF-N = NPIRS Infastructure; INF-W = Web Infrastructure
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A-145 SET APP-AD GPRA+ (Plus) Redesign and Deployment

A-159 SET APP-AD Medicaid Eligibility from States Enhancement Phase |

A-070 SET APP-AD Patient Registration V. 7.0 ‘

A-125 SET APP-AD Pharmacy POS NCPDP V. 5.1 ‘

A-126 SET APP-AD Pharmacy POS Site Implementation

A-135 BPD APP-AD RPMS 3M HDM Interface Project Phase Il

A-054 SET APP-AD Third Party Billing/AR Redesign (V. 3.0)

A-151 SET-NPIRS  APP-N NPIRS GPRA Reporting
A-060 SET-NPIRS  APP-N Standard Code Book (SCB) Table Updates/Modifications via Intranet

A-141 BPD APP-PC Joslin Vision Network Diabetes Eye Care Project Phase Il

A-010 SET APP-PC Laboratory: Interface to Reference Labs

A-132 SET APP-PC Maternal Child Health Record (MCHR) Requirements and Evaluation (1 —

A-087 SET APP-PC Nursing Acuity Application Modifications —
A-109 SET APP-PC Pharmacy Data Management (PDM) Application j

A-051 SET APP-PC Pharmacy: Adverse Reactions Tracking V. 4.0

A-154 SET APP-PC Pharmacy: Drug Acquisition Cost Automatic Update

A-153 SET APP-PC Pharmacy: Drug File Barcode Entry

A-049 SET APP-PC Pharmacy: Inpatient Medications V. 4.0/4.5 Deployment —
A-047 SET APP-PC Pharmacy: National Drug File (NDF) V. 4.0 Distribution

A-123 SET APP-PC Radiology V.5 —
A-120 SET APP-PC VRPMS Graphical User Interface Prototype

1-085 SET-Web APP-W ADA 508 Web Template Implementation and Training
A-158 SET-Web  APP-W Dental Intranet Site Enhancement —
A-162 SET-Web APP-W Employee Location Form and Display
A-157 SET-Web  APP-W FY2002 Technical Conference Registration Site
A-147 SET-Web APP-W GIS Data and Application Project Coordination
A-023 SET-Web  APP-W ITSC Resource Schedule Center Enhancements Phase II
A-156 SET-Web APP-W PCC+ Web-based Enhancement Request Database
A-149  SET-Web  APP-W Public Affairs Photo Gallery Project
A-107 SET-Web APP-W Web Useability Evaluation and Redesign

A-155 SET APP-W Web-based Flash Procedures
1-084 TMT-CSMT INF Cache' Conversion - Stage One
1-093 ITSC INF Data Warehouse Phase I: Pilot
1-002 TMT-CSMT INF Integration Engine Pilot (QDXi, formerly Cloverleaf)
1-078 IHS Area INF VueCentric (VistAtion) Technology Transfer Prototype
1-036 TMT-Net INF Wide-Area Network Backup System
1-040 TMT-Net INF X.25 Elimination Plan
1-077 SET-NPIRS INF-N Social Security Number (SSN) Verification
0-037 SET INF-S ASDS Disaster Recovery and Security Planning
1-082 TMT-Net INF-S ETrust Intrusion Detection Software Upgrade: URL Blocking Componel
0-012 HQ INF-S Information Security Implementation Plan

APP = General Application Related; APP-AD = Admin/Financial Application; APP-PC = Clinical App; APP-W = Web-related App; INF = Infrastructure; INF-S = Security; INF-N = NPIRS Infastructure; INF-W = Web Infrastructure
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1-081 TMT-Net INF-S Norton Anti Virus Mail Gateway Non-Exchange Server Phase
1-088 SET-NPIRS INF-S NPIRS ADT Security Upgrade
0-036 SET-NPIRS INF-S NPIRS Disaster Contingency Plan —
0-035 SET-NPIRS INF-S NPIRS Security FRA Tasks —
1-080 TMT-Net INF-S PIX 515 Firewall Installations — Area Offices
1-005 HQ INF-S Public Key Infrastructure (PKI) Pilot and Evaluation
1-097 SET-Web INF-W Intranet Redesign Project
1-029  SET-Web INF-W Multi-Media Streaming Server Implementation
1-023  SET-Web INF-W MyIHS Web Portal Enhancements
0-022 BPD OTH Evaluation of Clinical Impact of RPMS
0-034 HQ OTH IHS FYO03 Enterprise Architecture (EA) j
R-019 BPD R&D Handheld Point of Care Device Evaluation and Demo
A-038 SET APP-AD Accounts Receivable (A/R) Debt Collection Package (Transworld)
A-100 SET APP-AD Patient Information Management System (PIMS)
A-035 SET APP-PC Laboratory: Electronic Review and Signature Enhancement
A-119 SET APP-PC Patient Chart GUI V. 1.2 Deployment Planning and Enhancements
A-112 SET APP-PC PCC+ Customizable Encounter Form National Deployment
A-086 SET APP-PC Referred Care Information System (RCIS) v 2.0
A-055 SET INF ENVOY Electronic Data Interchange (EDI) Deployment
A-108 SET R&D Laboratory: Automated Sentinel Surveillance Pilot
A-128 SET APP-AD Contract Health System (CHS) V. 3.3: Transport Accountability
A-160 SET APP-AD Medicaid Eligibility from States Enhancement Phase Il —
A-005 SET APP-AD Third Party Billing: Ambulatory Payment Class/Group (APC/APG) Migr:
A-140 SET-NPIRS  APP-N Public Health Nursing (PHN) Reports Upgrade ‘
A-163 SET-Web  APP-W Dental Internet Site Enhancement/Redesign —
1-001 TMT-CSMT INF Cloverleaf Integration Engine Deployment ‘
1-090 SET-NPIRS INF-N NPIRS Data Mart Transition
1-046 TMT-Net INF-S Disaster Recovery Plan for Servers
1-030 TMT-CSMT INF-S Kernel 8 Security Options Part 3 Implementation
1-066 TMT-Net INF-S Network Intrusion Monitoring
0-030 ITSC OTH ITSC Customer Service and User Policies & Procedures
A-146 SET APP  Graphical User Interface (GUI) Standards Planning and Evaluation
0-002 SET APP ITSC Application Lifecycle Development Plan and Implementation
A-114 SET APP-AD Accounts Receivable (A/R) V. 1.7 —
A-037 SET APP-AD Administrative Resource Management System (ARMS) V 2.2 Travel Ac
A-040 SET APP-AD Administrative Resource Management System (ARMS) V. 3.0 (Rewrite
A-124 SET APP-PC Laboratory V. 5.2 Upgrade
A-118 SET APP-PC Laboratory: Order Process Enhancement (POV)
A-106 SET-Web APP-W Job Vacancies Database Phase Il
A-138 SET-Web APP-W Web Site Builder
1-044 TMT-Net INF Cache Flow Server Implementation

APP = General Application Related; APP-AD = Admin/Financial Application; APP-PC = Clinical App; APP-W = Web-related App; INF = Infrastructure; INF-S = Security; INF-N = NPIRS Infastructure; INF-W = Web Infrastructure
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0-032 ITSC INF Data Management Workgroup
A-075 SET INF Pyxis Implementation
1-055 TMT-Net INF  Terminal Server Replacement Evaluation (RPMS Hardware)
1-012 TMT-CSMT INF Windows 2000 Migration
1-096 SET-NPIRS INF-N NPIRS UPS Replacement ‘
1-086  SET-Web INF-S Web Security Subsystem Design and Implementation ‘
1-027  SET-Web INF-W Web Infrastructure Design & Implementation
0-027 BPD OTH Diabetes Data Analysis and Support |
0-026 BPD OTH GPRA Data Quality Initiatives
0-033 SET-NPIRS OTH NPIRS Data Archives Inventory
0-018 SET-NPIRS OTH NPIRS Lifecycle Development Process and Implementation
A-048 SET APP RPMS Application Ongoing Support ‘
A-129 SET APP RPMS FY02 Training Plan and Implementation ‘
A-133 SET-NPIRS  APP-N NPIRS FY02 Production Activities ‘
A-082 SET APP-PC PCC Enhancements ‘
A-050 SET APP-PC Pharmacy: Average Wholesale Price (AWP) Monthly Update ‘
A-115 SET APP-PC Pharmacy: Patient Drug Education Database Monthly Updates ‘
A-081 SET-Web APP-W Web FY02 Ad Hoc Application and Site Enhancements ‘
1-024 T™MT INF Internet/Intranet Services Operation and Maintenance ‘
1-092 SET INF Messaging Standards Updates and Maintenance ‘
1-054 T™MT INF VA Connectivity Liaison ‘
1-072 SET INF VHA Initiatives Monitoring ‘
1-052 TMT-Net INF Wan/LAN/OA/Servers Maintenance and Troubleshooting ‘
0-020 ITSC OTH ITSC FY02 Project Planning and Tracking Activities ‘
0-029 BPD OTH ORYX Maintenance ‘
0-028 BPD OTH RPMS Ad Hoc Data Analysis Requests ‘

APP = General Application Related; APP-AD = Admin/Financial Application; APP-PC = Clinical App; APP-W = Web-related App; INF = Infrastructure; INF-S = Security; INF-N = NPIRS Infastructure; INF-W = Web Infrastructure




